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MRAP Vehicle Program

=» The largest military industrial mobilization since
WWII

=» The most significant example of urgent government-
Industry cooperation on a massive scale since WWI|I

» DoD’s #1 acquisition program (per SecDef Gates,
May 07)

“The MRAP program was the first major defense procurement program
to go from concept to full-scale production in less than a year since
World War 11.”” — Secretary of Defense Robert Gates
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The Threat

=» Improvised Explosive Devices
(IEDs)

— Approximately 70 percent of troop
casualties

— Increasing frequency--“Beginning in
June 2003, IED incidents targeting
coalition forces began to escalate from
22 per month to over 600 per month
in June 2004. In June 2006, these
incidents reached more than 2,000 per
month. At one point in 2006, coalition
forces in Irag were experiencing
%mogst 100 IEDs per day” — GAO,

— Evolving sophistication

« Explosively-Formed Penetrators
(EFPSs)

e Under-vehicle detonation
* Bigger bombs
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Iraq IED Video

Video is courtesy of a combat-disabled US Army "'Silent Professional**
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=®» Avoidance tactics and defeating insurgents’ ability to make and
detonate IEDs

— In October 2003, a small Army unit dedicated itself to studying IED avoidance
tactics and defeating insurgents’ ability to make and detonate IEDs.

« Unit elevated the to a joint task force in 2004, became a permanent entity in February
2006.

. Ibr]IIIZ_Y2007, JIEDDO employed hundreds of people and commanded a budget over $4
illion.

» Adding armor to HMMWVs

— In the summer of 2003, DoD also began procuring up-armored HMMWVs
(identified as the M1114), as well as adding armor kits to existing vehicles.
« congressional pressure and media exposure spurred a significant ramp-up in production
Add-on Kits or new, up-armored models
Already in production
Flat bottoms absorb a great deal of blast force

Marginal improvements in survivability over HMMWYV, but, at the same time, insurgent
attacks increase in

« frequency and ferocity
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o \What are MRAPS?

=» MRAP vehicles:

— afamily of vehicles that incorporate
a V-shaped, armored hull that
directs blast away from crew

— High ground clearance dissipates
blast intensity

— Heavily armored
=» Not a new Concept

— South Africa deployed the first
major contingent of MRAPS in the
1970s
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Early MRAP Use

=» U.S. began testing MRAP vehicles in FY 2000

— A few dozen were in service in Iraqg and Afghanistan prior to the
MRAP program

— Viewed as a niche capability for EOD teams, rather than as
replacement for the HMMWV

— Demonstrated superior survivability

®» \/ehicle Loss Rates Attributable to Mines

Conflict Loss rate (20)
World War 11 23
Korea 56
Vietnam 70
Operation Desert Storm 59
Operation Restore Hope

(Somalia) 60
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s Demand for MRAPS

=» Field demand for better-armored vehicles began, as
IEDs emerged as a major threats, shortly drive into

Baghdad 2003
— Interest beyond EOD teams, from regular combat forces to
replace HMMWYVs on certain missions

— For example, a Military Police Commander issued an
urgent request for armored security vehicles in June 2003,
to better protect U.S. convoys in lIraq

— Also, latter that summer 1015t Army Airborne Division
Issued a report citing IED injuries and seeking more vehicle
armor
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= Formal Request

=» First formal field request — Urgent Universal Need Statement
(UUNS) from Deputy Commanding General, | Marine
Expeditionary Force came February 17, 2005
— Request for 1,169 MRAPs routed to the USMC in-house rapid
acquisition process
®» MCCDC stops processing request in light of Commandant's
decision to replace all HMMWYVs with up-armored HMMWVs

®» Demand continued, and manifested as a Joint Universal
Operational Needs Statement (JUONS) in joint-service channels

— May 2006: Commanding General, Multi-National Force — West
Issues a Joint Staff Rapid Validation and Resourcing Request for 185
MRAPs

— July 2006: An additional 1000 MRAPs requested
— November 2006: First contract signed for MRAP production
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Why the ‘Delay’ in the Requirements Process?

=» Nearly two years (20 months) passed from the time of the first
formal field request for MRAPSs, until validated requirements
were obtained

=» Speculation on DoD’s thinking:

— Threatened programs of record, e.g. MRAPs would divert funding
away from existing development programs such as the Joint Light
Tactical Vehicle (JLTV)

— Enemy constantly adapting faster than MRAPs or other solutions
(up armored HMMWVs) could be fielded and updated

— Incongruent with envisioned light, expeditionary force structure
— Counter to counter-insurgency strategy

— Casualty rates not historically high

— Belief in a short war

— Would arrive to late to make a difference
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MRAP Description

Category | Category 11

Br T e

= |ntended for urban combat = |ntended for convoy escort,
environments and patrols troop/cargo transport, explosive

= Transports up to 6 personnel ordinance disposal and ambulance

= Curb weight 7 - 15 tons missions

= Estimated per unit cost range: = Transports up to 10 personnel
$300,000 to $550,000* = Curb weight 15-25 tons

= Estimated per unit cost range:
$540,000 - $644,000*

May 12, 2010
12



SERSIT)
Oe‘ . o

18

9 MRAP Description (cont.)

Category Il

= Used primarily for route clearance
and explosive ordinance disposal

= Transports up to 13 personnel

= Curb weight 25 tons

= Estimated unit cost: $856,000*

= Only FPI’s 6x6 Buffalo was
awarded production in this category,

= And, only the USMC acquired
Category 111 MRAPSs through the
MRAP program

*These estimates are for the base model. Modifications, to include armor upgrades,
increased the costs. The accepted estimate is that average cost for MRAPS is approximately
$1 million per vehicle.
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=» Aug 2006 - RFI to industry

= Initial requirement validated Oct ‘06 for 1,185

— Requirements would escalate to over 16,000 MRAPSs and
6,600 M-ATVs by Oct 09

» Nov 2006 — RFP released
— Minimum set of performance standards
=» Nov 2006 — Sole Source production contract signed
for Cat Il and IlI

— already in production by Force Protection Industries (FPI)
— Goal to start procuring vehicles immediately
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Industry Responds

=» Ten manufacturers responded to the RFP
»

The proposals were evaluated based on technical approach and
proposed delivery schedule.
Nine contractors were awarded firm-fixed-price IDIQ contracts
— Upto 1500 Cat I, and 2600 Cat Il MRAPs per year (one year and four
option years)
=» Also required the nine vendors to supply 2 vehicles in each category
(I and II) for survivability and mobility testing.
— These 36 test vehicles cost $88 million.
» LRIP orders immediately to 5 manufacturers on the basis of risk in
their proposals
— Allowed industry to ramp-up
— The entire program would essentially run on LRIPs

=» Follow-on production orders based on subsequent rounds of testing
and production capacity

¥
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Other Issues

Funding Priming the Industrial Pump

=» Congress gave the program everything » DX rating

it requested, it even appropriated funds ® Funded manufacturer facility

In excess of requests unarades
=» Through FY2009, $26.8B in wartime F_)g

supplementals and reprogramming -- » Tire shortage

to procure over 16,000 MRAP vehicles — Paid for additional molds for
®» Supplemental funding had no “color.” Michelin

— A component critical was a transfer — Certified Goodyear tires
fund set up by the Office of the » Steel shortage
Secretary of Defense (OSD) ) . L.

— Allowed the Joint Program Office to ~ Dropped import restrictions
decide how to color money by type — Qualified more steel makers
and service. — Increased plant capacity

May 12, 2010
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Other Issues

Testing

=» Concurrent testing,
production modification,
and fielding

— New orders placed after
each round of testing

— Continuous improvement

=» Manufacturer reps on site
at Aberdeen
— Immediate feedback to

production and design
teams

GFE and Transport

» All GFE installed at SPAWAR
=» Air-shipped until capacity
reached
— Roughly half of all MRAPs
— Approximately $160,000 per
vehicle
=» Surface (Sea) shipments
— Approximately $20,000

— Afghanistan MRAPs still air-
shipped

May 12, 2010
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=» With the initial requirement (below 1,700 vehicles),
the program planned for contractor logistics support.

=» As the requirements dramatically increased, the Army
planned to transition to an organic approach

=» Currently employing a hybrid strategy

=» The program office also required the contractor’s field
service representatives to be able to maintain the other
manufacturers’” MRAPs
— This provided significant flexibility in-theater

=» As of November 2009, fleet readiness was 97% in Iraq
and 90% in Afghanistan
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MRAP Program Summary

MRAP Program Timeline

8 | 18 " &3 mi. Poilce 5/07 Sec. of 25,000
B Commander 2/05 Marine UUNS Defense Gatoa
£ 16 - requests Ammored formally submitted | declarea MRAPs
o Security Vehicles for 1,169 MRAPs o #1 acquisition
= {notan MRAP) Marine Corps Urgent priority. MRAP
aF e T . mm 506 and TI06 Task Force - zom
E |14 | | 12003Marines | —— Commanding eatablished.
(a1 issue LIUNS for 8105 MCCDC
MRAP-type stops processing
12 Hardened MarineFeb.
Engineer UUNS
Vehicles(HEVS) | .-y - 15,000
2|10 = 4705 JointIED
2 Task Force 10/07 MRAP
8 funds 122 HEVa program designated
oL (g ;. ot pa ) | ACATID
2T,
............ progrEm. T MEAE - 10,000
6 designated DX for
industrial priority
S| 4 / 4/07 First MRAPs
Lo arrive in Ira n
g / q 5,000
b= / 1106 First contract
nE_ 2 awarded.
MRAP PROGRAM
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Funding (Fiscal Year, $ billion) == Requirements {# of MRAP vehciles)
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MRAP Limitations

=» Poor maneuverability makes it difficult, sometimes impossible to
use in an urban environment

=» Poor off-road performance
=» Prone to tipping

=» 70% of world’s bridges can’t hold MRAPSs
=» Too wide for many roads
=» High fuel consumption—approximately 3 mpg

=» Can only be airlifted by U.S. Air Force’s C-17 and C-5, and
Russia’s AN-124

=®» Do not fit on the Marine’s pre-positioning ships
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Not So Expeditionary
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The Most Survivable Vehicle

“MRAPSs have proven time and time again to save the lives and limbs of
soldiers and Marines ... and | think they’re worth every dime the taxpayers
are spending on them” - Secretary of Defense Gates (Scully 2009)

®» MRAPs can reduce IED casualties by 80%
— Commandant of the Marine Corps

» 4 to 5 times safer than up-armored HMMWV
— Asst. Commandant of the Marine Corps

» Casualty Rates:
— MRAPs: 6%
— Abrams tank: 15% :
— Up-armored HMMWYV: 22% s
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=50 Lessons Learned & Recommendations
Leadership
=» Champions—enjoyed the unwavering support of the SECDEF and
Congress

» MRAP Task Force—all relevant decision-makers met weekly to solve
problem in real-time

=» Unity of message/purpose—once the decision was made, there was clear
agreement by all stakeholders that the goal was to field as many
survivable vehicles as possible as quickly as possible.

Recommendations

=» Assign senior-level champions to ensure that the program keeps moving
through the acquisition process.

=» Constantly reinforce the priorities of the project and expectations

May 12, 2010
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-« Lessons L earned & Recommendations
Requirements and Acquisition Processes
=» Rapid acquisitions need not be linear

— Tailored acquisition approach

=» Inadequacy of current acquisition system for rapid acquisitions
— Ad hoc organizations
— Must work within the deliberate acquisition system

=» Supplemental Funding

Recommendations
=» Allow flexibility in timing of paperwork and process
=» Create a separate rapid acquisitions agency
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Production

=®» Priming the industrial base

— Industry leaned forward buying material at risk, in advance of orders at their
own

— DoD awarded LRIP contracts to all low-risk manufacturers even before testing
was underway

— DoD provided funding to upgrade facilities and equipment
Securing scarce resources—steel and tires were the limiting factor
Used existing technology, with continuous refinement and competition
Manufacturers embedded at test center
Open to outside solutions—minimum performance requirements were set
Willingness to take reasonable risks

$4H3 33

Recommendation
=» Encourage the appropriate level of risk tolerance
=» Embed manufacturer representatives at test facilities
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=» The level of effort and flexibility of everyone involved — from
the program office, to the manufacturers, to SPAWAR — made
the rapid fielding of MRAPS possible and absolutely saved
lives

=» The program has also shown what is possible in scale and
scope when enormous political will and (nearly unlimited)
funding are brought to bear on the existing military
procurement system

= Succeeded despite having to work within the existing
acquisition system
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